



01coin Project Roadmap, v0.1

By: deadthings
Date: July 24, 2018

Phase 0

Development of the most representative form of community governance in crypto

Q1 2018

1. Publish Takeover Proposal and invite Community to join - Completed

Q2 2018

1. Establish community relations with pools and exchange - Completed
2. Establish social media presence - Completed
3. Launch a testnet – Completed
4. Release new community-takeover wallet that disables the premine – Completed
5. Release up-to-date masternode setup script and guide – Completed
6. Choose and reserve a URL for future website (01coin.io) – Completed
7. Rebrand the project with new logo art – Completed
8. Re-Announce the project on Bitcointalk – Completed
9. Update listings on masternodes.online, coinlib.io and crypt0.zone – Completed
10. Launch a placeholder website for 01coin.io – Completed
11. Establish multisig wallets for community development donations – Completed
12. Release Discord bot to improve ZOC community experience – Completed
- 13. Find a new exchange listing opportunity (CryptalDash) – In Progress**
14. Begin community governance process by launching Chain of Trust – Completed
15. Release affiliated 01VPS.net hosting service, including auto 01coin masternode deployment – Completed

Q3 2018

1. Add auto masternode deployment for additional coins to affiliated 01VPS.net service – Completed
2. Find at least one more exchange listing opportunity (Bisq) – Completed
3. Release official project roadmap, v0.1 (i.e., this document) – Completed
4. Release market enhancement feature to improve ZOC trading experience – In Progress
5. Launch voting process for adding new coins to affiliated 01VPS.net service – In Progress

6. Update masternode setup guide – In Progress
7. Launch the full website for 01coin.io – In Progress
8. Release new wallet with modern codebase and reskinned branding – In Progress
9. Add features to Discord bot to improve her utility – In Progress
10. Find another masternode monitoring service that offers status alerts – In Progress
11. Release official project whitepaper – In Progress
12. “Free” intra-community marketing and promotional campaigns – In Progress
13. Improve social media presence, particularly with YouTube content – In Progress
14. Release masternode network explorer service
15. Create mining pool recommendation portal
16. Begin hosting team meetings live on YouTube for public observation / participation

Q4 2018

1. External marketing campaign in support of affiliated 01VPS.net service
2. Release new wallet with fully-integrated custom governance system and superblock generation
3. Release web & mobile wallets
4. Release paper wallet

Phase 1

Community-driven project use cases, marketing and value-added services

Q4 2018

1. Begin use-case development through community governance
2. Implement process for development proposal submissions
3. Implement process for proposal nominations
4. Implement process for network voting
5. “Paid” extra-community marketing and promotional campaigns