



01

THE FUTURE IS IN YOUR HANDS

Project Roadmap v0.2



01coin Project Roadmap, v0.2

By: deadthings
Date: November 2, 2018

Phase 0

Development of the most representative form of community governance in crypto

Q1 2018

1. Publish Takeover Proposal and invite Community to join - Completed

Q2 2018

1. Establish community relations with pools and exchange - Completed
2. Establish social media presence - Completed
3. Launch a testnet – Completed
4. Release new community-takeover wallet that disables the premine – Completed
5. Release up-to-date masternode setup script and guide – Completed
6. Choose and reserve a URL for future website (01coin.io) – Completed
7. Rebrand the project with new logo art – Completed
8. Re-Announce the project on Bitcointalk – Completed
9. Update listings on masternodes.online, coinlib.io and crypt0.zone – Completed
10. Launch a placeholder website for 01coin.io – Completed
11. Establish multisig wallets for community development donations – Completed
12. Release Discord bot to improve ZOC community experience – Completed
13. Find a new exchange listing opportunity (CryptalDash) – Completed
14. Begin community governance process by launching Chain of Trust – Completed
15. Release affiliated 01VPS.net hosting service, including auto 01coin masternode deployment – Completed

Q3 2018

1. Add auto masternode deployment for additional coins to affiliated 01VPS.net service – Completed
2. Find at least one more exchange listing opportunity (Bisq, Ubit) – Completed
3. Release official project roadmap, v0.1 – Completed
4. Release market enhancement feature to improve ZOC trading experience on Graviex – In Progress
5. Launch voting process for adding new coins to affiliated 01VPS.net service – Completed

6. Update masternode setup guide – Completed
7. Release new wallet with modern codebase and reskinned branding – Completed
8. Softfork for adding BIP features to 01coin at block 120000 - Completed
9. Add features to Discord bot to improve her utility – Completed
10. Launch an alternative block explorer using a different platform – Completed
11. Find another masternode monitoring service that offers status alerts – Completed
12. Apply for new masternode and market cap listing services – Completed
13. Create a menu-based tool for easy node management on Linux – Completed
14. Release masternode network explorer service – Completed
15. Begin releasing biweekly project updates – Completed

Q4 2018

1. Update official project roadmap, v0.2 (i.e., this document) – Completed
2. Launch the full website for 01coin.io – In Progress
3. Release official project whitepaper – In Progress
4. Create mining pool recommendation portal – In Progress
5. Add one more higher-volume exchange listing opportunity (Crex24) - Completed
6. Apply for listing on CoinMarketCap
7. Release market enhancement feature to improve ZOC trading experience on Crex24 and CryptalDash
8. Launch affiliated 01MN.net shared masternode/staking pool hosting service – In Progress
9. “Free” intra-community marketing and promotional campaigns – In Progress
10. Improve social media presence, particularly with YouTube content – In Progress
11. Add features to Discord bot to improve her utility – In Progress
12. External marketing campaign in support of affiliated 01VPS.net service
13. Release paper wallet – Completed

Phase 1

Community-driven project use cases, marketing and value-added services

Q1 2019

1. Update official project roadmap, v0.3
2. Setup a 01coin.io mail server for zocteam members
3. Release new wallet with fully-integrated custom governance system and superblock generation
4. Release web & mobile wallets
5. Release Raspberry Pi wallet
6. Add translations for 01coin.io website
7. Begin use-case development through community governance
8. Implement process for development proposal submissions
9. Implement process for proposal nominations
10. Implement process for network voting
11. "Paid" extra-community marketing and promotional campaigns